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Plainwell Impoumlmmnt 

'eekly Construction Update 
Progress Repor t #16—Aug 27 , 2 0 0 7 

Work Completed: August 16-22, 2007 

• Continued constructing temporary access roads to Staging Area 5S. 
• Completed clearing and grubbing of Removal Area 68 and Upland Area 681. 
• Maintained turbidity curtain for Removal Areas 28, 38, and part of 48. 
• Continued installing steel sheeting for the Phase I cofferdam. 
• Completed excavating non-TSCA soil from Removal Area 5 and Island 3. Began 

excavating non-TSCA soil from Removal Areas 38 and 48. 
• Solidified, loaded and transported excavated material to Allied Waste's C&C landfill in 

Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N 
using a pug mill with cement. Continued staging soil at Staging Area 2S. 

• Completed placing stone at Removal Area 28. 
• Completed backfill of Upland Areas 3A1 and 3A2. 
• Continued surveying and confirmation sampling in Removal Area 5 and at Island 3. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

^Sl^^^r^jira 
** All values are unofficial, esiimated quantities, subject to revision/verification. 

Work Planned: August 23-29, 2007 

• Complete construction of Staging Area 5S. 
• Complete removal of turbidity curtain at Removal Area 28 and install turbidity curtain in 

additional areas of Removal Area 48. 
• Continue installation of steel sheeting for the construction of the Phase 1 cofferdam. 
• Continue excavating non-TSCA soil from Removal Areas 38 and 48 and TSCA soil from 

Removal Area 38. 
• Continue loading and transporting solidified non-TSCA material from Staging Areas IN 

and 2S to Allied Waste's C&C Landfill in Marshall, Michigan. Continue solidifying soil with 
cement at Staging Area IN using a pug mill. Continue staging soil at Staging Area 2S. 

• Begin seeding and placing erosion control mats at Removal Areas 1 and 2A. 
• Continue surveying and performing sampling and analysis of excavated portions of 

Removal Areas 2B, 38, and 48. 
• Continue turbidity monitoring of the Kalamazoo River to support removal activities. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal in response to conTirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 

ru\/Ki r t i w ^ r ^ i J ' i ^ BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Removal Progress 
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ARCADIS BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Health & Safety Update 

• Four Loss Prevention Observations (LPOs) were completed this week. 
A total of 40 LPOs have been completed for the project to date. 

Weather Summary 

• Work was cancelled for a portion of August 20 and 22, 2007 due to thunderstorm 
activity. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ̂  Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: ~ 38,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes C] If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , in Removal Area(s): 5 and 

Island 3 
Cleanup Standard Achieved? N/A D Yes ̂  No Q If no, explain: 

Issues Encountered/Solutions Advanced 

AKL. / \U l j BBLES Kalamazoo River study Group 
Infrastructure environment facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

Komatsu PC-300 Excavator 
Hitachi 450 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
Vacuum Truck 
CAT 328 Loader (King) 
Terex RT 50-ton Crane 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 

Personnel, Regulatory Staff, and Visitors on Site 

Terra Contracting Staff 22 22 22 22 22 22 
Sam Borries/USEPA OSC 
Mike Ribordy/USEPA OSC 
Craig Thomas/USEPA OSC 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
John Lerg/MDNR 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Weston Contractors 
Drevif Santini/CDM 
Chase Fortenberry/KRSG 
Rick Difiore/ARCADIS BBLES 
Steve Garbaciak/ARCADIS BBL 
Doug Cowin/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Pnce/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Ben Lawrence/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
King Construction 
(WCS/cofferdam) 3 3 3 4 4 4 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Pho tos f r o m Week #16 

Heavy equipment placing stone 
along the banks of Island 3 

Equipment Installing steel sheeting 
for the Phase 1 cofferdam. 

l-leavy equipment loading and hauling backfill material 
for Upland Areas 3A1 and 3A2. 

Heavy equipment excavating and loading 
soil/sediment at Removal Area 3B. 

A R C A D I S BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #16 
Page 8 of 8 

Targeted Removal Areas—Former Plainwell Impoundment 
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I I AREAS TARGETED FOR REMOVAL iN 2007 

| _ I CLEARING/GRUBBINGCOMPLETE 

fe#^ REMOVAL COMPLETE 

I I REMOVALAND REPLANTING COMPLETE *%, 

REMOVALAREATO/FROM DISPOSALAREA M ' 1 AREAS TARGETED FOR REMOVAL IN 2008 

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 

A R C A D I S BBLES 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


